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To: Linda Nachowicz, U.S. EPA 
Beverly Kush, U.S. EPA 
Mark Dumo, U.S. EPA 
Steven kaiser, epa 
mark ducharme, mdeq 
jim Williams, Texas Township 
don deblasio, epa 
deb Cardiff, county 

Subject: Final Polrep 
Texas Townhship Dmm Site 
Texas Towhship, MI 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

8 

8/26/2008 
9/8/2008 
2/27/2009 

Jason El-Zein, U.S. EPA 
Mick Hans, U.S. EPA 
david chung, epa 
lynn rademacher, CID 
david odonnelld, mdeq 
paul baker, Kalamazoo county 
ramon mendoza, epa 
dave healy, township 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5PY 
014 
CERCLA 
Emergency 
Non NPL 
Removal Action 
EP-S5-08-02 

Site Description 
On about August 20, 2008 a fire broke out in an out building (pole-bam)at 10135 West O 
Avenue in Kalamazoo,Texas township, Michigan. The property owner declined assistance 
by the Fire Department and worked to attempt to extinguish the fire by himself County , 
local and state authorities obtained a warrant against the property owner and on August 26, 
2008 conducted an assessment of site conditions and performed air monitoring activities 
along the perimeter of the Site and around the out building. Upon inspection of the site, an 
estimated 400 55-gallon dmms containing various hazardous materials and biological wastes 
were present in three (3) locations on the property, including the pole bam, staged along a 
trail on the property, and placed in a recently excavated pit. On August 27, 2008 EPA CID 
and MDEQ OCI investigators started an investigation with the help of MDEQ contractors 
Weston Solutions (WESTON), and Young Environmental (Young)to assist with 
examination and sampling of cotainers. On August 31 , 2008 CID turned the site over to EPA 
Superfiind division. Emergency Response Branch for an emergency removal action. Site 
security was immediately established. The dmms are charred and the contents of some 
contain incompatible materials which may react when dmms are moved. The Site is a threat 



to the nearby human population and animals due to the dangerous nature of materials found 
in dmms, the unstable conditions of dmms, and security of the property. The adjacent area is 
used as mral residential property. 

Current Activities 
1 .On 2-27-09, packaged dmms of rad waste were shipped for off-site disposal to two 
different facilities. Based on profiles 8 dmms were accepted at U.S. Ecology in Idaho and 5 
dmms at Perma-Fix of Gainsville, Florida. This task completed disposal of all chemical, 
biological, radiological waste as well as surface contaminated media found on site. 

2.A11 personnel,equipment and supplies have been demobilized. 

Planned Removal Actions 
Removal and disposal of all surface waste and contaminated media is complete. 

A public meeting in conjunction with MDEQ and County Health Department is planned for 
late March /early April. 

Next Steps 
Now that all surface contamination has been removed MDEQ has initiated geoprobe and 
ground water monitoring work. 

Key Issues 
None 

Estimated Costs * 

1 1 Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$1,300,000.00 

$130,000.00 

$1,202,507.00 

$120,500.00 

$97,493.00 

$9,500.00 

7.50% 

7.31% 

Intramural Costs 

Total Site Costs $1,430,000.00 $1,323,007.00 $106,993.00 7.48% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the fime this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 



Disposition of Wastes 
Please see disposal table at the end of polrep 7 

www.epaosc.net/TexasTownshipDmmSite 

http://www.epaosc.net/TexasTownshipDmmSite



